
Ss Presence Health 

Via Overnight Delivery 

August 4, 2017 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities and Services Review Board 
Illinois Department of Public Health 
525 West Jefferson Street, 2nd  Floor 
Springfield, IL 62761 

RECEIVED 
AUG 0 7 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: Project # 15-005, Presence Lakeshore Gastroenterology, Des Plaines, Annual Report 

Dear Ms. Avery: 

Please accept this letter as the 2017 annual report for the above referenced project. The project 
was granted a Certificate of Need by the Illinois Health Facilities Planning Board on August 25, 
2015. This project is for establishing an ambulatory surgery center. 

The permit was approved with total project costs of $3,082,422. 

1. 	The current status of the project is as follows: 

a. 95% percent of the project is completed. 

b. The following components of the project are not yet completed: 

• IDPH-identified building/Life Safety Code issues. 	IDPH should be 
conducting a re-survey in the near future. 

• The IDPH clinical component survey is expected to complete by the end of 
August 

c. There are no changes in the scope of the project or its size from the permit as 
altered. 

2. The costs incurred to date are $2,928,301. 

3. We estimate project completion by December 31, 2017. A permit renewal request was 
granted to extend the completion date from June 30 to December 31, 2017 to 
accommodate the ongoing IDPH surveys. 



Presence Health' 
Please feel free to contact Chris Bean at 312-308-3234 or Clare Connor at 312-984-3365. 

Sincerely, 

Christopher Bean 
Sr. Strategy Planner, Strategy & Business Development 

Presence Health 
200 S. Wacker 
11th Floor I Chicago, IL 60606 
Office: 312.308.3234 
christopher.bean@presencehealth.org  

cc: Mike Constantino 
Mani Mahdavian, MD 
Ann Sherline 
Clare Connor 
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